ECS Configuration Change Request Pagelof 3  Pages
CCR No. 97-0468B Logged Date 6/13/97 Rev. - Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title  Update Pre-Release B Testbed NSIDC HW/Network diagram baseline (Doc: 420-TD-049-003)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
Update HW/NW diagram:

1. Toreflect AITHW-NSIDC-2 as an SSI&T Workstation

Proposed Solution
See network diagram and IP address attachments

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Sci Off Securi Subcontret Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Barry Fortlage (signed) Barry Fortlage  6/11/97
Signature Date
Office Pre B Testhed Office Manager (signed) N. Prasad 6/11/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson

(signed) N. Prasad

6/12/97

Signature

Date




